GDAAC Notes for
MODIS Technical Team Meeting (1 0/28/99)

WEEKLY HIGHLIGHTS:

. Successful MOSS-3 Formal Run completed
. Patches for PGE7 1 and PGEOQ3 received, SSIT in progress

WEEKLY PLAN:

. Take delivery of patch for PGEO3 v2.4.3 from SDST to fully check time stamp on ancillary data inputs

. Complete integration testing of PGE71 (v2.0.2) and PGEQ3 (v2.4.3)

. Track ECS progress on Trouble Ticket for PDPS problem associated with running alternate profile of PGEO1 to accommodate split scans
across LO granule boundary

WORKI NPROGRESSANDFUTURE

. Synchronization of MODAPS generated metadata with ECS baseline metadata for SIPS data products

ECS-SYSTEM STATUS: YELLOW
. Drop 5A.02+ in Ops, TS 1, TS2 modes

Mode PGE Name Delivered | Integrated | Chained | Ops Ready| Launch Ready| State Notes
Ops PGEOQI v2.1.1 5/21/1999 | 5/27/1999 | 6/16/1999 | 6/17/1999 Expected G | Launch Version
Ops | PGEO2 v2.2.0 6/3/1999 | 6/21/1999 | 6/24/1999 | 9/27/1999 Expected G | LaunchVersion
Ops | PGEO3 v2.1.0 4/30/1999 | 6/23/1999 | 6/24/1999 | 7/12/1999 Expected G
Test PGEO3 v2.4.3 10/1/1999 Expected Y | Test datareceived; Additional

patch to check time stamp of
ancillary data inputs pending

Test | PGE71v2.0.2 7/7/1999 Expected Y |DAPfor v2.0.5 due 1 1/15/1999




